










New taxiways required for access to/from dual runways

Small extensions to North & South Terminal New Pier 7 & stands

End Around Taxiway

Northern Runway 

Taxiway reconfiguration 

Taxiway and aircraft 
holding area 
reconfiguration 

End Around Taxiway

Replacement CARE facility





2029 2032…
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https://infrastructure.planninginspectorate.gov.uk/
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DCO application 

submitted

6 July 2023

DCO accepted

3 August 2023

Relevant Reps 

start

5 Sept 2023

Relevant Reps 

close

29 Oct 2023

Preliminary 

Meeting (PM)

Jan 24 to Feb 24

Examination and 

Hearings

6 months





Stage 1
Pre-

Application 
Consultation

2021 and 
2022

Stage 2
Submission and 
Acceptance by 

Planning 
Inspectorate

Aug 2023

Stage 3
Pre-

examination 
period

Stage 4
Examination

TBC - 2024

Stage 5
Recommendation 

and decision

2024-5

Stage 6
Post-

decision

We are here
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